
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
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Quality Assurance and Source Inspection
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Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     01.28

WELDING INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: WIR-000216

Address: 333 Burma Road Date Inspected: 15-Jun-2007
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 630
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1500
Contractor: American Bridge/Fluor Enterprises, a JV Location: Benicia, CA

CWI Name: Michael Johnson CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: Procedure Qualification Record (PQR) Test

Summary of Items Observed:
Caltrans Quality Assurance (QA) Inspector Mary Madere is present at the Ironworkers Apprenticeship Training 
Facility as requested by ABF for the continuing purpose of witnessing Procedure Qualification Record tests. On 
this date, the QA Inspector observed the following personnel present:  Smith-Emery Company's Quality Control 
(QC) Representative Certified Welding Inspector (CWI) Mr. Michael Johnson, ABF Representatives Mr. Tommy 
Gibson and Mr. Rick Clayborn and welder Mr. Dan Gordon.  

Procedure Qualification Record (PQR) Summary:
Since the beginning of PQR testing on March 26, 2007, ABF has attempted thirty (30) PQR test plates.  As of this 
date, six of the thirty test plates have passed radiographic testing (RT) and are pending mechanical testing.  Six test 
plates completed within the last two weeks are currently pending RT.    

The QA Inspector witnessed the completion of the second attempt of a PQR Test identified as ABF-PQR-010-2.  
This PQR test is being attempted using the flux-cored arc welding (FCAW) process and a mechanical device that 
travels on a magnetic track.  Welder Dan Gordon deposited three weld passes on this date.  At the completion of 
welding, Quality Control Representative Mr. Michael Johnson elected to perform ultrasonic testing (UT) of the 
identified PQR test for informational purposes only.  At the completion of testing, Mr. Johnson stated that the PQR 
test plate has passed UT.   For specific welding parameters recorded during this PQR and digital photographs that 
support these observations, see Caltrans Welding Witness Report, TL-6032 generated on this date.  

Summary of Conversations:
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WELDING INSPECTION REPORT
( Continued Page 2 of     )2

Quality Control Representative Mr. Michael Johnson stated that PQR testing would continue on Monday, June 18, 
2007.

Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Mazen Wahbeh, (818) 292-0659, who represents the Office of Structural Materials 
for your project. 

Inspected By: Madere,Mary Quality Assurance Inspector

Reviewed By: Mertz,Robert QA Reviewer
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